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T0: Inspection Branch/PD/OL

CONTRACT NO.: __€05, T.0. 12

REPORT NO.: L
(If final, so stete)

Contractor 25X1
Address ___
Commodity/Service _ Inflatable antenra Classification _ SECEET
. No. of Prototypes 3 Contract Completion Date
The Contractor is on schedule Yes X No
The Contractor will remain with his allocated funds __X Yes No
An extension of time will be necessary _ X Yes No

All phases of the technical progress are satisfactory X Yes No

/ 7 Subject to Improvement

/ 7 Unsatisfactory

NOTE: If umsatisfactory or subject to improvement, indicate reasons under
comments.

|
|
The overall performance of this contractor is: @(X? Satisfactory

The antennas have been received however, part are missing, there-
Comments fore more time will be required for the contractor to order and
ship the missing parts.

Recommended Action Continued Monitoring

Date of Visit to Contractor's Plant 15, 14 February 1961
Inspected by: _ 25X1
Division:

Extension:
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